COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 10/ 2021

ESTI MATE SUMVARY 08: 20: 16
CONTI D C22085 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 22085- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 42.0 DAYS TIME ALLOW 160 WORK DAYS
SH145 DOLORES RI CO US160 CORTEZ HTRREPAV PERCENT TI ME: 26.25 ORI G TI ME ALLOW 160 WORK DAYS

PRQIECT NO NHPP145A- 076
SH145 DOLORES RI CO US160 CORTEZ HTRREPAV

NAME OF ROAD:

PRQIECT COUNTI ES: NVONTEZUVA DOLORES
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 05/ 10/ 2021 DATE TI ME STARTED 03/08/2021
2273 RIVER ROAD DATE LET 01/ 21/ 2021 DATE WORK BEGAN
DATE AWARDED 02/ 02/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/10/2021 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243-4900 DATE NOTI CE TO PROCEED 03/ 08/ 2021

CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 6,705, 811. 75 PARTI Cl PATI NG $ 625, 701. 60 $ 463, 938. 50
AWARD PRQJECT AMT: $  6,242,111. 75 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 9.33% TOTAL EARNI NGS 625, 701. 60 463, 938. 50
FUNDS AVAI LABLE: $ 6,080,110.15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 625, 701. 60 463, 938. 50
TOTAL CLAI M5 $ 0.00 RETAI NAGE -14,914.53 -10, 061. 64
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 610, 787. 07 453, 876. 86
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 610, 787. 07 453, 876. 86
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 453,876.86

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00010

0010

202- 00031

0015

202- 00155

0020

202- 00200

0025

202- 00201

0030

202- 00202

0035

202- 00203

0040

202- 00206

0045

202- 00210

0050

202- 00220

0055 202-00240

C22085

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

22085-BI D

of

of

of

of

of

of

of

of

of

of

of Asphalt Mat (Pl aning)

NHPP145A- 076

| TEM
DESCRI PTI ON
Tree
Fi re Hydrant
val |
Si dewal k
Curb
Cutter

Curb and Cutter

Concrete Curb Ranp

Concrete Pavemnent

Asphal t Mat

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
2. 000
EACH
1, 694. 45000
1. 000
EACH
1, 636. 23000
17. 000
LF
354. 61000
299. 000
sy
61. 68000
41. 000
LF
91. 04000
14. 000
LF
266. 63000
855. 000
LF
27.11000
408. 000
sy
56. 81000
102. 600
5%
172. 34000
2, 585. 000
sy
16. 23000
80, 762. 000
5%

1. 65000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
17. 000
17. 000

88. 600
. 600
. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 700
. 500
. 200

. 900
. 200
. 100

15. 100
87.500
. 600

6. 900
. 600
. 500

0. 000
11, 239. 000
11, 239. 000

Page 2

ESTI MATE RUN 05/ 10/ 2021

1, 636.

6, 028.

7, 808.

6, 140.

10, 578.

15, 079.

3, 888.

18, 544.

.00

23

37

69

.00

.00

42

02

75

71

35

08: 20: 16

AMOUNT

1, 636.

6, 028.

13, 273.

11, 798.

16, 764.

17, 682.

4, 000.

18, 544.

.00

23

37

54

.00

.00

27

63

08

70

35



CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22085-BI D ESTI MATE RUN 05/ 10/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0002 08: 20: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00810 *Rerpval of Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
270. 77000 0. 000 0. 00
0065 202-00821 *Rermoval of Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
32. 49000 0. 000 0.00
0070 202-01300 *Renpval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
877.30000 0. 000 0. 00
0075 202-04010 Clean Inlet 8. 000 0. 000
EACH 0. 000 0. 00
920. 62000 0. 000 0.00
0080 203-00010 Uncl assified Excavation (Conplete In Place) 1, 126. 000 32. 400
cy 88. 600 2,957. 47
33. 38000 121. 000 4,038. 98
0085 203-01597 Pot hol i ng 40. 000 5. 000
HOUR 4. 000 1, 153. 80
288. 45000 9. 000 2,596. 05
0090 203-02330 Laborer 40. 000 0. 000
HOUR 28.000 1, 646. 40
58. 80000 28. 000 1, 646. 40
0095 207-00700 Topsoil (Onsite) 315. 000 0. 000
cY 0. 000 0. 00
64. 87000 0. 000 0.00
0100 208-00035 *Aggr egat e Bag 810. 000 208. 000
LF 0. 000 0. 00
11. 26000 208. 000 2,342.08
0105 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 6. 000 2.000
EACH 0. 000 0. 00
245. 97000 2.000 491.94
0110 208-00054 *StormDrain Inlet Protection (Type II) 9. 000 0. 000
EACH 0. 000 0. 00

201. 13000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00103

210- 00815

210- 02510

210- 04010

210- 04020

210- 04050

212-00050

212-00700

212-00703

212-00708

212-00711

C22085

22085-BID
NHPP145A- 076

ROADWAY

| TEM
DESCRI PTI ON
*Renoval and Di sposal of Sedinent (Labor)
*Reset Sign Panel

*Rel ay Sprinkler System

Adj ust

Manhol e

Modi fy Inlet

Adj ust Val ve Box

*Sod

*Organic Fertilizer

*Humat e

*Seedi ng (Native) Broadcast

*Seedi ng (Wetland) Broadcast

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
HOUR
58. 49000
24.000
EACH
129. 97000
1. 000
LS
1, 908. 40000
13. 000
EACH
4,628. 17000
2.000
EACH
3, 434. 15000
5. 000
EACH
1, 922. 58000
106. 000
SF
3. 52000
60. 000
LB
2. 95000
40. 000
LB
2. 50000
0. 400
ACRE
2, 316. 64000
0. 020
ACRE

13, 511. 48000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 10/ 2021

1,908

.00

.00

40

.00

.00

.00

.00

.00

.00

.00

.00

08: 20: 16

AMOUNT

1,908

.00

.00

40

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0170 213-00003

0175 214-01010

0180 240- 00000

0185 240-00010

0190 250-00010

0195 250- 00050

0200 250-00110

0205 250-00120

0210 250-00200

0215 250-00210

0220 304-06000

C22085

22085-BID
NHPP145A- 076

| TEM
DESCRI PTI ON

*Mil ching (Weed Free)

*Brush Layer Cutting

*Wldlife Biologist

*Rermoval of Nests

*Environnental Heal th and Safety Managenent

*Moni tori ng Techni ci an

*Heal th and Safety O ficer

*Material Sanpling and Delivery

Mat erial Handling (Stockpile)

*Solid Waste Disposal

Aggregat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 420
ACRE
2, 839. 41000
50. 000
EACH
14. 33000
20. 000
HOUR
116. 97000
3. 000
HOUR
116. 97000
1. 000
LS
4,115. 72000
40. 000
HOUR
119. 14000
20. 000
HOUR
171. 13000
25. 000
EACH
232. 86000
102. 000
cy
77. 83000
102. 000
cy
205. 64000
1, 033. 000
TON

103. 62000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0.500
0. 000
0.500

8. 000
0. 000
8. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

59. 100
124. 220
183. 320

Page 5

ESTI MATE RUN 05/ 10/ 2021

350.

171.

12, 871.

.00

.00

.00

91

.00

.00

13

.00

.00

.00

68

08: 20: 16

AMOUNT

350.

2, 057.

953.

171.

18, 995.

.00

.00

.00

91

86

12

13

.00

.00

.00

62



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0225 304-09014

0230 403-00720

0235 403-09500

0240 405-00300

0245 411-10255

0250 411-90010

0255 412-00600

0260 412-00800

0265 412-01000

0270 601-01000

0275 602- 00020

C22085
22085-BID
NHPP145A- 076

| TEM
DESCRI PTI ON

Aggregat e Base Course (Special)

Hot M x Asphalt (Patching) (Asphalt)

Furni sh Hot M x Asphal t

*Heating and Repavi ng Treat nment

Enul sified Asphalt (Sl ow Setting)

*Asphal t Rej uvenating Agent

*Concrete Pavenent (6 Inch)

*Concrete Pavenent (8 Inch)

*Concrete Pavenent (10 Inch)

*Concrete Class B

*Rei nforcing Steel (Epoxy Coated)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

3, 220. 000

TON
39. 46000
1, 045. 000

TON
320. 12000
24, 612. 000

TON
85. 22000
251, 819. 000

%
5. 19000
245. 000

GAL
9. 94000
25, 182. 000

GAL
4. 33000
16. 000

sy
135. 39000
41.000

%
162. 46000
45. 000

sy
189. 54000
7.000

cy
1, 191. 39000
1, 060. 000

LB

2.71000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
38.
38.

000
000

. 000
. 550
. 550

. 000
1, 060.
1, 060.

000
000

Page 6

ESTI MATE RUN 05/ 10/ 2021

1, 462.

7,202.

3, 038.

2,872.

.00

.00

.00

.00

.00

.00

.00

52

04

60

08: 20: 16

AMOUNT

1, 462.

7,202.

3, 038.

2,872.

.00

.00

.00

.00

.00

.00

.00

14

52

04

60



CONTI D

ROADWAY

CAT NO0200

0280 603-82006

0285

606- 00302

0290

606- 02003

0295

608- 00006

0300

608- 00010

0305

608-10000

0310

609- 20000

0315

609-20010

0320

609- 21010

0325

609-21011

0330 609-21020

C22085

22085-BID
NHPP145A- 076

| TEM
DESCRI PTI ON

6 Inch Ductile Iron Pipe

*Quardrail

Type 3 (31 Inch M dwest

Guardrai |

*End Anchorage (Nonfl ared)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranmp

*Si dewal k Drain

*Curb Type 2 (Section B) (Special)

*Curb Type 2 (Section B)

*Curb and CGutter Type 2 (Section |-B)

*Curb and Gutter Type 2 (Section I-M

*Curb and CGutter Type 2 (Section Il-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
17. 000
LF
265. 37000
System 112. 500
LF
41. 16000
1. 000
EACH
4, 386. 49000
581. 000
sy
108. 31000
631. 000
5
238. 28000
9. 000
LF
270. 77000
51. 000
LF
79. 07000
65. 000
LF
43. 32000
91. 000
LF
44. 41000
23.000
LF
48. 74000
412. 000
LF

53. 07000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
17. 000
17. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

37.000
55. 000
92. 000

0. 000
273. 000
273. 000

0. 000
0. 000
0. 000

0. 000
13. 000
13. 000

0. 000
4. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

78. 000
138. 000
216. 000

Page 7

ESTI MATE RUN 05/ 10/ 2021

4,511.

5, 957

65, 050

1,027

173.

7,323

29

.00

.00

05

44

.00

91

28

.00

.00

66

08: 20: 16

AMOUNT

4,511.

9, 964

65, 050

1, 027

173.

11, 463

29

.00

.00

52

44

.00

91

28

.00

.00

12



CONTI D:

ROADWAY

CAT NO0200

0335 609-23000

0340 609-24004

0345 610-00035

0350 613-07060

0355 614-00011

0360 614-00012

0365 614-01512

0370 614-01522

0375 619-78049

0380 625-00000

0385 626- 00000

C22085

22085-BID
NHPP145A- 076

| TEM
DESCRI PTI ON

*Qutter (Special)

*Qutter Type 2 (4 Foot)

*Medi an Cover Material (Concrete)(Special)

Pul | Box (18"x30"x18") Deep

*Sign Panel (Class |)

*Sign Panel (Class Il)

*Steel Sign Support (2-1nch Round)(Post)

*Steel Sign Support (2-1nch Round)(Socket)

6 Inch Fire Hydrant (Install Only)

*Construction Surveying

*Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
LF
90. 98000
166. 000
LF
64. 99000
367. 000
SF
25. 99000
2.000
EACH
2, 026. 14000
89. 000
SF
21. 66000
9. 000
SF
28. 16000
309. 000
LF
15. 16000
27.000
EACH
157. 05000
1. 000
EACH
5, 863. 64000
1. 000
LS
55, 508. 08000
1. 000
LS

514, 201. 67000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
1. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 150
0. 150
0. 300

0. 000
0. 250
0. 250

Page 8

ESTI MATE RUN 05/ 10/ 2021

2, 026.

5, 863.

8, 326.

128, 550.

.00

.00

.00

.00

.00

.00

.00

64

21

42

08: 20: 16

AMOUNT

4, 052.

5, 863.

16, 652.

128, 550.

.00

.00

.00

28

.00

.00

.00

.00

64

42

42



CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22085-BI D ESTI MATE RUN 05/ 10/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0002 08: 20: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 626-01113  *Public Information Managenent (Tier I11) 230. 000 46. 000
DAY 28. 000 1, 394. 96
49. 82000 74.000 3, 686. 68
0395 627-00013 *Pavement Marking Paint (H gh Build) 1, 225. 000 0. 000
GAL 0. 000 0. 00
48. 74000 0. 000 0. 00
0400 627-00013  *Pavenent Marking Paint (H gh Build) (Tenporary) 1, 000. 000 0. 000
GAL 23. 300 1,135. 64
48. 74000 23. 300 1, 135. 64
0405 627-30405 *Pref ornmed Thernopl astic Pavenment Marking 2, 655. 000 0. 000
(Wor d- Synmbol ) (Inlaid)
SF 0. 000 0. 00
20. 58000 0. 000 0. 00
0410 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 4,234.000 0. 000
Line) (Inlaid)
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0415 629-01001 *Survey Monunent (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
270. 77000 0. 000 0. 00
0420 629-01005 *Survey Monunent (Type 5) 3. 000 0. 000
EACH 0. 000 0. 00
812. 31000 0. 000 0. 00
0425 629-01011 *Survey Monunent (Type 1A) 3.000 0. 000
EACH 0. 000 0. 00
812. 31000 0. 000 0. 00
0430 630- 00000 *Fl aggi ng 5,160. 000 123. 250
HOUR 918. 750 22,886. 06
24.91000 1, 042. 000 25, 956. 22
0435 630- 00007 *Traffic Control Inspection 66. 000 7.000
DAY 8. 000 1, 689. 60
211.20000 15. 000 3,168. 00
0440 630-00012 *Traffic Control Management 160. 000 13. 000
DAY 20. 000 34, 442. 00

1,722.10000 33. 000 56, 829. 30



CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22085-BI D ESTI MATE RUN 05/ 10/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0002 08: 20: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80340 *Pedestrian Barricade (ADA) 200. 000 17.500
LF 73. 500 2,388.02
32. 49000 91. 000 2,956. 59
0450 630-80341  *Construction Traffic Sign (Panel Size A) 124. 000 14. 000
EACH 14. 000 303. 24
21. 66000 28. 000 606. 48
0455 630-80342 *Construction Traffic Sign (Panel Size B) 28. 000 0. 000
EACH 0. 000 0. 00
32. 49000 0. 000 0. 00
0460 630-80355 *Portabl e Message Sign Panel 7.000 2.500
EACH 1. 000 3, 790. 80
3, 790. 80000 3. 500 13, 267. 80
0465 630-80357  *Advance \Warning Flashing or Sequencing Arrow Panel (B 4. 000 1. 000
Type
ype) EACH 1. 000 1,624.63
1, 624. 63000 2.000 3, 249. 26
0470 630-80360  *Drum Channel i zi ng Device 161. 000 19. 500
EACH 61. 000 1, 321. 26
21. 66000 80. 500 1,743.63
0475 630-80380 *Traffic Cone 200. 000 25.000
EACH 46. 000 49. 68
1. 08000 71.000 76. 68
0480 700-70010 F/ A M nor Contract Revisions 82,572.590 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70016 F/ A Fuel Cost Adjustment 75, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0490 700-70018 F/ A Roadway Snoot hness Incentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0.010 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22085-BI D ESTI MATE RUN 05/ 10/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0002 08: 20: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 700-70023 F/ A On-The-Job Trainee 3, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0505 700-70025 F/A Quality Incentive Paynment 75, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0510 700-70111  Project First Program 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0515 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 6,579, 866. 95 $ 405,175.56$ 499, 841.56
CAT NO0300 STRUCTURES

0520 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 365. 000 0. 000
SY 362. 000 10, 230. 12
28. 26000 362. 000 10, 230. 12
0525 403-00720 Hot M x Asphalt (Patching) (Asphalt) 62. 860 0. 000
TON 62. 860 20,122.74
320. 12000 62. 860 20,122. 74
0530 420-00510 Geotextile (Crack Reduction) (H gh Density) 128. 000 0. 000
SY 128. 000 4,555. 52
35. 59000 128. 000 4,555, 52
0535 515-00120  *Waterproofing (Menbrane) 367. 000 0. 000
SY 367. 000 9, 938. 36
27.08000 367. 000 9, 938. 36
0540 515-00400 *Concrete Seal er 140. 000 0. 000
SY 140. 000 8, 188. 60
58. 49000 140. 000 8, 188. 60
0545 518-03000 *Sawi ng and Seal i ng Bridge Joint 72.000 0. 000
LF 72.000 4,211. 28

58. 49000 72.000 4,211.28



CONTI D: C22085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22085-BI D ESTI MATE RUN 05/ 10/ 2021
PRQIECT: NHPP145A- 076 ESTI MATE NO 0002 08: 20: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0550 601-06020 *Concrete (Patching) (Polyner) 0. 400 0. 000
cY 0. 400 1,516. 32
3, 790. 80000 0. 400 1, 516. 32

CAT 0300 CURRENT AMI  $ 58,847.72% 58,762.94 % 58, 762. 94
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0555 620- 00002 *Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 190. 98000 1. 000 30, 190. 98
0560 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000 1.000
EACH 0. 000 0. 00
30, 190. 98000 1. 000 30, 190. 98
0565 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
3, 357. 56000 2.000 6, 715. 12
CAT 0400 CURRENT AMT $ 67,097.08 $ 0.00% 67,097. 08

PROJECT TOTAL CURRENT AMI $ 6,705,811.75$% 463,938.50%  625,701.58



